
 
 

Commitment to Project Delivery 

 
 
 
 

1

4
6

5

$2.6

$9.4

$82.7

$65.6

$0.9 
$5.1 

$22.0 

$13.3 

$0

$10

$20

$30

$40

$50

$60

$70

$80

$90

0

5

10

15

20

25

30

First Quarter Second Quarter Third Quarter Fourth Quarter

C
o

n
s
tr

u
c
ti

o
n

 V
a
lu

e
 /

 P
E

 S
u

p
p

o
rt

 (
m

il
li

o
n

s
)

N
u

m
b

e
r 

o
f 

D
e
li

v
e
ri

e
s

Number of Projects Construction Capital Value (millions) PE Support (millions)

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 1 4 6 5 16 

RTL Construction Capital (1,000s) $2,630 $9,385 $82,749 $65,630 $160,394 

RTL Preliminary Engineering (1,000s) $934 $5,055 $21,989 $13,262 $41,240 

Draft Environmental Document 0 0 0 0 0 

Project Approval & Environmental 
Document 

5 2 6 1 14 

Right of Way Certification 1 5 7 2 15 

Approve Contract 10 9 2 3 24 

Construction Contract Acceptance 7 3 2 2 14 

End Project 0 0 1 0 1 

______________________________________         ___________________________________ 

Sharri Bender Ehlert                       Date        Malcolm Dougherty                   Date 
District 6 Director             Director 
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Attachment 1: FY 2016-2017 RTL Project List 
Attachment 2: FY 2016-2017 Annual Delivery Plan 


